

FAR-OUT 2023 Competition Schedule (rev. 2023-10-18)

| Date | Day | Location | Time | Activity |
|------------|-----------|--------------------|-----------|--|
| 06/05/2023 | Wednesday | FAR Site Rectangle | 0800-1700 | <ul style="list-style-type: none"> • Early set-up is available for tables and easy ups. • There will be no flights at this time. |
| | | FAR Site Square | 0800-1700 | <ul style="list-style-type: none"> • Early set-up for GSE and launch ail is available. • GSE safety checks. • You can conduct launch operation drills, telemetry tests, low pressure (<150psi) leak tests etc with all igniter plugs out. • Rocket Safety Checks • There will be no flights at this time. |
| | | | 0900-1000 | High-Pressure Leak Test #1, Site Access Closed |
| | | | 1200-1300 | High-Pressure Leak Test #2, Site Access Closed |
| | | | 1500-1600 | High-Pressure Leak Test #3, Site Access Closed |
| | | Mojave ASP | 0900-1700 | Setup of the conference area. Teams are welcome to help with this portion. |
| | | | 0900-1700 | Team check in. Get score cards and map to FAR Site. |
| 06/06/2023 | Thursday | FAR Site Rectangle | 0800-1700 | <ul style="list-style-type: none"> • Early set-up is available for tables and easy ups. • There will be no flights at this time. |
| | | FAR Site Square | 0800-1700 | <ul style="list-style-type: none"> • Early set-up for GSE and launch rail is available. • GSE safety checks. • You can conduct launch operation drills, telemetry tests, low pressure (<150psi) leak tests etc with all igniter plugs out. • Rocket Safety Checks • There will be no flights at this time. |
| | | | 0900-1000 | High-Pressure Leak Test #1, Site Access Closed |
| | | | 1200-1300 | High-Pressure Leak Test #2, Site Access Closed |

| | | | | |
|------------|----------|--------------------|-----------|---|
| | | | 1500-1600 | High-Pressure Leak Test #3, Site Access Closed |
| | | Mojave ASP | 0900-1700 | Setup of the event center. Teams are welcome to help with this portion. |
| | | | 0900-1700 | Team Check In. Get score cards and map to FAR Site. |
| 06/07/2023 | Friday | Mojave ASP | 0630-0730 | Volunteer Briefing |
| | | | 0730 | Event center opens for teams |
| | | | 0800-0830 | Opening ceremony |
| | | | 0845-0945 | Safety briefing for all team leads + Safety Officers |
| | | | 1030-1130 | Recovery briefing for all Recovery Team members |
| | | | 1145-1500 | Podium presentations and Poster Conference |
| | | | 1500-1600 | Volunteer Saturday Launch Briefing |
| | | | 1600-1630 | Event Center Clean Up |
| 06/08/2023 | Saturday | FAR Site Rectangle | 0600 | Gates Open Start assembling rockets |
| | | | 0630-0700 | Mandatory flyers meeting for all teams intending to fly |
| | | | 0700-1400 | Launch Day #1 Rocket Safety Check-in |
| | | | 1130-1800 | Recovery Day #1 Rocket Scoring |
| | | | 1800 | All teams need to return from recovery |
| | | | 1800 | Gate Closes |
| | | FAR Site Square | 0600 | Gate Opens |
| | | | 0700-0900 | Salvo #1 Rocket & GSE Setup |

| | | | | |
|------------|--------|--------------------|-----------|--|
| | | | 0900 | Launch Window Opens (120,000-Feet) |
| | | | 0900-1000 | Salvo #1 Launch, Site Access & Road Closed |
| | | | 1000-1200 | Salvo #1 Recovery, Salvo #1 GSE Breakdown, and Salvo #2 Rocket & GSE Setup |
| | | | 1200-1300 | Salvo #2 Launch, Site Access & Road Closed |
| | | | 1300-1500 | Salvo #2 Recovery, Salvo #2 GSE Breakdown, and Salvo #3 Rocket & GSE Setup |
| | | | 1500-1600 | Salvo #3 Launch, Site Access & Road Closed |
| | | | 1600 | Launch Window Closes |
| | | | 1600-1800 | Salvo #3 Recovery, Salvo #3 GSE Breakdown |
| | | | 1800 | Gate Closes |
| | | | | Mojave ASP |
| | | | 1900-2000 | Volunteering Sunday Launch Briefing |
| 06/09/2023 | Sunday | FAR Site Rectangle | 0600 | Gate Opens, Start Assembling Rockets |
| | | | 0630-0700 | Mandatory flyers meeting for all teams intending to fly |
| | | | 0700-1400 | Launch Day #2 Rocket Safety Check-in |
| | | | 1130-1800 | Recovery Day #2 Rocket Scoring |
| | | | 1800 | Gate Closes |
| | | FAR Site Square | 0600 | Gate Opens |
| | | | 0700-0900 | Salvo #1 Rocket & GSE Setup |

| | | | | |
|------------|----------------------------------|--------------------|-----------|--|
| | | | 0900 | Launch Window Opens (120,000-Feet) |
| | | | 0900-1000 | Salvo #1 Launch, Site Access & Road Closed |
| | | | 1000-1200 | Salvo #1 Recovery, Salvo #1 GSE Breakdown, and Salvo #2 Rocket & GSE Setup |
| | | | 1200-1300 | Salvo #2 Launch, Site Access & Road Closed |
| | | | 1300-1500 | Salvo #2 Recovery, Salvo #2 GSE Breakdown, and Salvo #3 Rocket & GSE Setup |
| | | | 1500-1600 | Salvo #3 Launch, Site Access & Road Closed |
| | | | 1600 | Launch Window Closes End of Category B, C, and Exhibition flights |
| | | | 1600-1800 | Salvo #3 Recovery, Salvo #3 GSE Breakdown |
| | | | 1800 | Gate Closes |
| | | | | Mojave ASP |
| 1900-2000 | Volunteer Monday Launch Briefing | | | |
| 06/10/2023 | Monday | FAR Site Rectangle | 0600 | Gate Opens |
| | | | 0630-0700 | Mandatory flyers meeting for all teams intending to fly |
| | | | 0700-1100 | Launch Day #2 Rocket Safety Check-in |
| | | | 1130-1600 | Recovery Day #3 Rocket Scoring 1500 Hard Deadline for Scoring |
| | | | 1600 | All recovery teams must return by 1600 |
| | | | 1700 | Gate Closes |
| | | FAR Site | 0600 | Gate Opens |

| | | | | | | |
|------------|---------|------------|-----------|--|-----------|----------|
| | | Square | 0700-0900 | Salvo #1 Rocket & GSE Setup | | |
| | | | 0900 | Launch Window Opens (18,000-Feet) Category A only | | |
| | | | 0900-1000 | Salvo #1 Launch, Site Access & Road Closed | | |
| | | | 1000-1200 | Salvo #1 Recovery, Salvo #1 GSE Breakdown, and Salvo #2 Rocket & GSE Setup | | |
| | | | 1200-1300 | Salvo #2 Launch, Site Access & Road Closed | | |
| | | | 1300 | Launch Window Closes | | |
| | | | 1300-1500 | Salvo #2 Recovery, Salvo #2 GSE Breakdown | | |
| | | | 1500 | Gate Closes | | |
| | | Mojave ASP | 1400-1500 | Closing ceremony setup | | |
| | | | 1600-1700 | Mandatory debrief for all teams who attempted to fly | | |
| | | | 1700-1800 | Tally team scores | | |
| | | | 1800-2000 | Closing ceremony will be held | | |
| | | 06/11/2023 | Tuesday | FAR Site Square | 0800-1000 | Clean Up |
| | | | | FAR Site Rectangle | 1000-1200 | Clean Up |
| Mojave ASP | All day | | | Clean Up | | |